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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-08-17
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update:  2012-02-29
Date of Last Exhibit 300A Update:  2012-08-17
Date of Last Revision:  2012-08-17

Agency: 006 - Department of Commerce        Bureau: 07 - Bureau of the Census

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: Census - Economic Census and Surveys

2. Unique Investment Identifier (UII): 006-000400700

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 Our core business is providing IT support for conducting the Economic Census, Census of
Governments and over 100 current surveys including 12 principal economic indicators and
statistics for Business, Construction, General Economic, Manufacturing, Foreign Trade, and
Government. We provide and maintain critical IT services to process and disseminate data,
support economic research, test and evaluate business processing techniques, provide
internal business processing improvement and maintain the business register. The activities
are evaluated in terms of their contribution to our goal to serve as the leading source of
quality data about the Nation's economy.  We seek support of our data providers and
suppliers; their support is critical to our success. We are responsive to our data suppliers'
environment, recordkeeping practices, and their confidentiality concerns; we pursue electronic
data collection and identify ways to reduce reporting burden while also satisfying our program
mandates. Data sharing, increased use of auxiliary and administrative information and
identification of innovative ways to provide information without imposing reporting burden
illustrate activities that are pursued.  Data are used to develop the GDP, production indexes,
and Congressional economic projections. It allows users to gauge competition, calculate
market share, locate business markets and distributors, design sales territories, prepare
operating ratios, and analyze changes in the Nation's economic structure. Surveys include
exports, imports, and transportation statistical data relating to U.S. merchandise trade with
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foreign countries and U.S. possessions.  Our main IT infrastructure is steady state. Process
maintenance, age replacement, and contracting of existing processes are the primary factors
influencing our IT maintenance efforts and operational costs to extend the useful life of our
systems. To accomplish these objectives we use: -generalize and standardize code for
survey processing -the Business Register as a common data repository -standardized
software tools with our primary products being SAS and Oracle based -COTS, freeware, and
shareware applications for coding -a contract for managing and maintaining the Automated
Export System -electronic data capture and electronic questionnaire design -dependents on
consolidated and centralized Census IT Infrastructure investment's EA IT services for servers,
desktop, and IT security tools support.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 Though there are no identified performance gaps, this investment supports the Census
Bureau's strategic plan for Economic Census, Census of Governments (COGS), and
Economic Surveys: For Economic Census and COGS: -Determine the content and design to
increase relevance and usefulness of data -Develop and deploy a streamlined, standardized,
and integrated system to process to achieve increased efficiencies and facilitate reporting of
data by respondents -Develop complete mail lists -Conduct, process, publish, and
disseminate data on schedule The Census Bureau s programs for current measures give
decision makers accurate, timely, relevant, cost-effective, and accessible statistics on a wide
range of subjects including income, poverty, health insurance coverage, employment, housing
starts, retail and wholesale trade sales, international trade, corporate profits, and
manufacturers  shipments, and orders and inventories: -Provide top-quality statistics on a
broad set of current social and economic topics on or ahead of established schedules -Ensure
relevance, releasing information as quickly as possible, updating measures to reflect the
changing characteristics of the population and the economy, dropping measures that are no
longer useful -Develop policy-relevant information and analytic reports, and making them
easily accessible on the Census Bureau s Web site, to enhance understanding of trends in
the Nation and the world, and describe the newest features of the U.S. economy and newest
practices of U.S. businesses -Improve operations of current surveys through testing and
implementing alternative methods of data collection (such as Internet reporting in the
economic surveys), implementing new automated tools (such as graphically based software)
to create state-of-the-art collection instruments, and training field representatives in new
methods  If the investment is not fully funded, Census Bureau most likely would not be able to
carry out major benchmark programs including the 2012 Economic Census; jeopardizing the
single most important census operation, data collection; these impacts affect not only the
Census Bureau but also on the Bureau of Economic Analysis, the Bureau of Labor Statistics,
the Federal Reserve Board, and the entire business community.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 - Initiate development of STEPS II technology refresh, completing Gap Analysis and DB
design. - Continued migration to Census Bureau's EA of Linex and SANS - Supported
processing to release the remaining data from the 2007 Economic Census - Began key
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cyclical  IT maintenance preparation processing, support activities, and initial design of
products for the 2012 Economic Census and Census of Governments, specifically
determining the content of the census, developing electronic and other data collection
methods and processing systems, coordinating the IT directorates procurement of hardware
and equipment necessary to process returns   - Provided IT support for release of over 100
current economic statistic surveys, including 12 principal economic indicators.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 Formally test STEPS II technical refresh  Economic Census: - Finalize report form content for
2012 Economic Census core programs, - Perform Forms design of the Economic Census
core program s report forms - Complete mailing and processing of classifications forms for the
2012 Economic Census - Development of the collection instruments and processing systems
to be used in the 2012 Economic Census; - Development and creation of electronic tools and
reporting instruments and the Business Help Site, - Deploying the Business Help Site, -
Conduct a classification mailing in preparation of the census mail list and complete initial mail
list development - Create mail frame through the processing of 100+ million administrative
records, Census of Governments: - Data collection and processing in the organization
component;  - Data preparation and initiation of data collection and processing in the
employment component; and the preparation for and start of data collection and processing in
the finance component.  - Identification of the universe, collection of data about the universe
characteristics, and the start of employment and finance data collection Government
Statistics: - Developing new methodologies for measuring revenues, expenditures, and
financial assets for publicly sponsored defined contribution pension plans and for measuring
costs and liabilities for other post-employment benefits (OPEB) (e.g. health insurance) for
public employees. - Developing new collection efforts in this area will provide public
policymakers with a new data source in which to assess trillions in estimated liabilities of state
and local governments Foreign Trade Statistic - Determine methodology for upgrading legacy
hardware and software - Award contract for software upgrade Economic Surveys - Configure
production server environment for replacement of legacy system - Continue development of
age replacement applications for survey data processing, StEPS II.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2007-04-18
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $0.0 $1.1 $1.4 $1.6

DME (Including Planning) Govt. FTEs: $0.0 $0.6 $2.8 $2.8

Sub-Total DME (Including Govt. FTE): 0 $1.7 $4.2 $4.4

O & M Costs: $125.5 $26.5 $30.2 $27.8

O & M Govt. FTEs: $304.8 $42.4 $40.5 $45.4

Sub-Total O & M Costs (Including Govt.
FTE):

$430.3 $68.9 $70.7 $73.2

Total Cost (Including Govt. FTE): $430.3 $70.6 $74.9 $77.6

Total Govt. FTE costs: $304.8 $43.0 $43.3 $48.2

# of FTE rep by costs: 2,170 279 245 245

Total change from prior year final
President’s Budget ($)

$0.0 $-2.0

Total change from prior year final
President’s Budget (%)

0.00% -2.60%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
The investment budget was changed to account for changes in costs associated with additional
IT Security staff for the investment and the technology age refreshment of the Standardized
Economic Processing System which is used for survey processing. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 1323 DOCYA13230
9CQ0020TO0

01

DOCYA132309
CQ0020

1323

Awarded 1323 DOCYA13230
9CQ0010TO7

DOCYA132309
CQ0010

1323

Awarded 1323 DOCYA132309
NC0763

GS06F0367Z 4730

Awarded 1323 DOCYA132310
CN0033

DOCYA132309
CQ0020

1323

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Contracts provide an overall Performance Work Statement including general performance standards.  Specific performance standards are
identified in task order performance work statements. Contracts have a Quality Assurance Surveillance Plan (QASP) which are negotiated and
used to monitor performance.  The majority of this investment is not developing new technology, for which contracts are maintenance and
service related and do not require earned value. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-08-17 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

4007D11004 StEPS II Survey IT Development Information technology upgrade
economic survey's the Standard
Economic Processing System.

4007M11001 Census and Related survey IT
support for collection and

processing

Maintenance of the collection
instruments and processing
systems; development of the

collection instruments and
processing systems; both to be

used in the 2012 Economic
Census.

4007M11002 COGS survey IT support for
collection and processing

Maintenance of data collection
and processing systems for 2012

COG.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

4007D11004 StEPS II Survey IT
Development

4007M11001 Census and Related
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

survey IT support for
collection and

processing

4007M11002 COGS survey IT
support for collection

and processing

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

4007M11002 COGS prep Begin for COGS
modification

preparations for 2012

2011-09-30 2011-09-30 2011-09-30 91 0 0.00%

4007D11004 Requ Base Design Requirements based
design initiated

2011-09-30 2011-09-30 2011-09-30 91 0 0.00%

4007M11002 GMAF phase 1 Phase 1 of
Modification to GMAF

edit/mail systems,
interactive

applications, unit and
contacts, migrate

employment
dependent agency list

2011-10-31 2011-10-31 2011-10-31 30 0 0.00%

4007M11001 FY12 Q1 Data
Capture and
Management

Modify production
processing systems

for COS/ASM mailout,
data capture and

management (refile,
BHS, forms, MIS)

2011-12-31 2011-12-31 2011-12-31 91 0 0.00%

4007M11001 FY12 Q1 Data
Analysis and

Dissemination

Modify Economic
2012 Census, COS

and ASM post
processing systems
(macro,tabs,  micro

edits and DB,
TIPSE,DADS II)

2011-12-31 2011-12-31 2011-12-31 91 0 0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

4007D11004 Phase 1 StEPS II Complete module
deliverables for
testing, common

components, security,
DB, analysis portal,

managing units,
foundation processes

(estimation), build
infrastructure,

scheduling for next
phase

2011-12-31 2011-12-31 2011-12-31 91 0 0.00%

4007M11002 GUS Modify GUS edit/mail
systems (implement
checking rules DB,

prep NRFU
application, interactive
search/edit busines

rule enforcement, load
data, survey
dashboard)

2012-01-30 2012-01-30 2012-01-30 121 0 0.00%

4007D11004 Phase 2 StEPS II Complete module
deliverables for
testing, common

components, security,
DB, analysis portal,

managing units,
foundation processes

(estimation), build
infrastructure,

scheduling for next
phase

2012-03-30 2012-03-30 2012-04-06 91 -7 -7.69%

4007M11001 FY12 Q2 Data
Capture and
Management

Modifications for
COS, ASM, and
Economic  2012

Census mailout, data
capture and

mangement (Remedy,
BHS, forms, business

register, MIS)

2012-03-31 2012-03-31 2012-03-31 90 0 0.00%

4007M11002 Employment phase 1 Phase 1 of
modification of

Employment edit/mail
systems (checkin

2012-03-31 2012-03-31 2012-03-31 121 0 0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

rules, integrate with
collection system,

prep NRFU
application, integrate

GMAF)

4007M11001 FY12 Q2 Data
Analysis and

Dissemination

Modify Economic
2012 Census, COS

and ASM post
processing systems
(macro, tabs, DMR,

DMUI, micro edits and
DB, TIPSE)

2012-03-31 2012-03-31 2012-03-31 90 0 0.00%

4007M11002 GMAF phase 2 Phase 2 of
Modification to GMAF

edit/mail systems,
interactive

applications, unit and
contacts, migrate

employment
dependent agency list

2012-05-31 2012-05-31 2012-05-31 60 0 0.00%

4007M11001 FY12 Q3 Data
Capture and
Management

Modifications for
COS, ASM, and
Economic  2012

Census mailout, data
catpture and

mangement (Remedy,
BHS, forms, business

register, MIS)

2012-06-30 2012-06-30 2012-06-30 90 0 0.00%

4007M11001 FY12 Q3 Data
Analysis and

Dissemination

Modify Economic
2012 Census, COS

and ASM post
processing systems
(macro,tabs, DMR,
DMUI,  micro edits

and DB)

2012-06-30 2012-06-30 2012-06-30 90 0 0.00%

4007D11004 Phase 3 StEPS II Complete module
deliverables for 

testing, DB,
foundation processes,

mailout, common
components, code
management, build

2012-07-02 2012-07-02 2012-07-02 94 0 0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

infrastructure,
managing units, next

phase scheduling

4007M11002 Employment phase 2 Phase 2 of
modification of

Employment edit/mail
systems (checkin

rules, integrate with
collection system,

prep NRFU
application, integrate

GMAF)

2012-07-31 2012-07-31 121 -31 -25.62%

4007M11002 Local Finance Modify Finance edit
and review systems

2012-08-31 2012-08-31 152 0 0.00%

4007M11002 Annual Pension Modify Pensions edit
and review systems

2012-08-31 2012-08-31 152 0 0.00%

4007M11001 FY12 Q4 Data
Capture and
Management

Modifications for
COS, ASM, and
Economic  2012

Census mailout, data
capture and

mangement (Remedy,
BHS, data capture,
business register,

MIS)

2012-09-30 2012-09-30 91 0 0.00%

4007M11002 Dissemination Modify Publication
(table stubs/programs

for dissemination)

2012-09-30 2012-09-30 152 0 0.00%

4007M11001 FY12 Q4 Data
Analysis and

Dissemination

Modify Economic
2012 Census, COS

and ASM post
processing systems
(macro, DMR, DMUI,
micro edits and DB)

2012-09-30 2012-09-30 91 0 0.00%

4007D11004 Phase 4 StEPS II Complete module
deliverables for
testing, common

components, analysis
portal, code

management,
foundation processes,

2012-10-01 2012-10-01 91 0 0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

DB, scheduling next
phase
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Customer satisfaction
of 81%, based on
surveys of internal

federal customers as
well as external data

customers

Percentage Customer Results -
Customer Benefit

Over target 81.000000 81.000000 80.000000 81.000000 Monthly

Monthly export
statistics released on

schedule

Percentage Mission and Business
Results - Support

Delivery of Services

Over target 100.000000 100.000000 100.000000 100.000000 Monthly

100% of economic
indicators are

released on schedule

Percentage Mission and Business
Results - Support

Delivery of Services

Over target 100.000000 100.000000 100.000000 100.000000 Monthly

90% of data products
from key surveys

released on schedule

Percentage Process and Activities
- Cycle Time and

Timeliness

Over target 90.000000 90.000000 92.000000 90.000000 Monthly

Key census
preparatory activities
will be completed on

schedule

Percentage Process and Activities
- Cycle Time and

Timeliness

Over target 90.000000 90.000000 100.000000 90.000000 Quarterly

Increase the
percentage of units

migrated to the target
IT Enterprise

Architecture beyond
the 2010 base

Percentage Technology - Quality
Assurance

Over target 93.000000 93.000000 100.000000 96.000000 Semi-Annual
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